3~ WASHINGTON STATE
Recreationand
Conservation Office

Progress Report

PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of  Program: Land and Water Conservation Status: Active
Project Start Date: 11/01/2018 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 07/12/2021

Report Period
From 01/01/2021  To 06/30/2021

Questions

#1: Describe the work accomplished during this reporting period.

Construction ongoing - offsite utility work substantially complete, onsite work in progress

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If

so, please tell us about them.
No

#3: Tell us about work planned for the next reporting period.

Complete construction, open park to the public

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time

extension, cost change, scope change, etc.)? If yes, please explain:

No
Milestones
Target

Milestone Date
RCO Interim Inspection 07/31/2021
90% Construction Complete 08/31/2021
Funding Acknowl! Sign Posted 08/31/2021
RCO Final Inspection 09/30/2021
Construction Complete 09/30/2021
Final Billing Due 10/31/2021
Final Report Due 10/31/2021
Agreement End Date 12/31/2021

Completed Delayed

v

v
v

Board Approved via Resolution 2021-05; Pending Federal Need amendment to change

Time Extension to 3/30/2022

Special Conditions

1. Cultural Resources - Survey Required

New
Target
Date

07/31/2021

08/31/2021
08/31/2021

09/30/2021

Progress/Reason for Delay

Uncertain if RCO has been to site, but welcome to visit at
anytime (advanced notice appreciated)
Some delays in obtaining materials and site features

Proposing delay to 90% completion

Suggesting one month from 90% to completion

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.
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Permits

Permits and Reviews
Building Permit

Clear & Grade Permit
SEPA

None - No permits Required

Other Required Permits
Other Required Permits

Other Required Permits

Permit Questions

Progress Report, Project 16-1991

Issuing Organization
City/County
City/County

Local or State

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

SEPA Determination issued, Clear & Grade (Site Development) issued, building permit application(s) in

progress

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File Attach
Type Date

No attachments match filter criteria

Certify & Submit

Status History
Report Status Date
Accepted 07/12/2021
Submitted 07/12/2021
Draft 07/12/2021
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Attachment Type

Title

User Note

Beth Auerbach

Received
Applied Date Date
06/30/2021
03/25/2020 10/08/2020
03/25/2020 06/16/2020

Note: Local Water Permit

Note: Local Sewer Permit

Note: Local Sign Permit

File Name, Number

Expiration
Date

10/08/2023

Person Associations

over the next couple weeks. -Beth

Jeremy Metzler
Jeremy Metzler

Permit #
21-1302
20-1145
20-1144

Shared

Thanks, Jeremy. Let's get a visit scheduled! Please email me some days & times that work for you

07/12/2021



